

Planning Case Study



Reduced critical path by 1 month

1 month of P&G / penalty costs avoided

Situation:

Behind schedule

400 room apartment site was 1 month behind schedule and the finishing program had over 30 different subcontractors per room. The primary need was to reduce finishes duration, engage the subcontractors with the plan and track progress daily.

Solution:


Planning and collaboration

With LinkNBuild, the planner analysed and optimised the finishes process, then shared it in a simple, interactive plan. Subcontractors could view, respond to and complete custom checklists (ie QA) for their activities. Weekly reports facilitated exception-based meeting agendas and highlighted priorities.

Results:

Shorten project duration

Finishes duration (critical path) reduced by 1 month; overtime was almost non-existent in final 4 mths, subcontractor output increased to a steady rhythm and overall subcontractor meeting durations have reduced by 67%.



From behind schedule to 1 month early without overtime



Our seasoned consultants have created USD103m value each (avg) for clients. We identify the most valuable solutions, implement them and ruthlessly ensure the value is realised. Let us create value for you!